COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 05/ 2017

ESTI MATE SUMVARY 07:32:13
CONTI D C20318 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20318- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 80.0  DAYS TI VE ALLOW 107 CALENDAR DAYS
SH30: POTOVAC TO Al RPORT BLVD. PERCENT TI ME: 74.77 ORI G TI VE ALLOW 107 CALENDAR DAYS
PROJECT NO STA030A- 033
SH30: POTOVAC TO Al RPORT BLVD.
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 07/ 05/ 2017 DATE TI ME STARTED 04/ 03/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 11/ 17/ 2016 DATE WORK BEGAN 04/ 03/ 2017
DATE AWARDED 12/ 02/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 23/ 2016 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,171, 980.50 PARTI Cl PATI NG $ 3,148, 171. 52 $ 1,974, 083. 19
AWARD PRQIECT AMT: $ 4,026, 134. 41 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 75. 46% TOTAL EARNI NGS 3,148,171.52 1,974, 083. 19
FUNDS AVAI LABLE: $ 1,023,808.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,148,171.52 1, 974, 083. 19
TOTAL CLAI VB $ 0.00 RETAI NAGE - 60, 392. 02 - 28, 006. 43
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,087, 779. 50 1,946, 076. 76
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,087, 779. 50 1,946, 076. 76
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 946, 076. 76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20318

PCN: 20318-BI D

PRQJECT: STAO30A- 033

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00195

*Renoval of Median Cover

0015 202-00200

*Renoval of Sidewal k

0020 202-00203

*Renoval of Curb and CQutter

0025 202-00240

0030 202-00250

*Renoval of Pavenent Marking

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-00828

0050 202-04005

*C ean Val ve Box

0055 202-04010 *COean Inlet

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Traffic Signal Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

12. 000
EACH
32. 98000
47.000
SY
23. 98000
1, 656. 000
SY
23. 98000
1, 989. 000
LF
13. 32000
96, 885. 000
SY
2.95000
5, 000. 000
SF
1. 92000
6. 000
EACH
98. 95000
13. 000
EACH
65. 97000
1. 000
LS
3, 003. 13000
51. 000
EACH
269. 10000
44.000
EACH

1, 345. 48000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

47.000
0. 000
47.000

1, 655. 000
1. 000
1, 656. 000

1, 933. 000
56. 000
1, 989. 000

46, 625. 000
50, 260. 000
96, 885. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
44.000
44.000

Page 2
ESTI MATE RUN 07/ 05/ 2017

07:32: 13
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
1,127.06
23.98
39, 710. 88
745. 92
26, 493. 48
148, 267. 00
285, 810. 75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
59, 201. 12
59, 201. 12



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20318-BI D ESTI MATE RUN 07/ 05/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0003 07:32:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 3. 000 3. 000
HOUR 0. 000 0. 00
121. 75000 3. 000 365. 25
0065 203-01597 *Pot hol i ng 77.500 22.500
HOUR 55. 000 13, 320. 45
242. 19000 77.500 18, 769.72
0070 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
9. 80000 0. 000 0. 00
0075 208-00035 *Aggr egat e Bag 630. 000 546. 000
LF 0. 000 0. 00
8. 49000 546. 000 4,635. 54
0080 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 567. 55000 2.000 3,135.10
0085 208- 00052 *StormDrain Inlet Protection (Type I1) 17. 000 17.000
LF 0. 000 0. 00
42. 78000 17. 000 727.26
0090 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 624. 96000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 11. 000 0. 000
HOUR 11. 000 1,796.19
163. 29000 11. 000 1,796.19
0100 208-00106 Sweepi ng (Sedi nent Renoval) 10. 000 0. 000
HOUR 5. 000 946. 45
189. 29000 5. 000 946. 45
0105 208- 00207 *Erosi on Control Managenment 20. 000 10. 000
DAY 8. 000 3, 657. 60
457. 20000 18. 000 8, 229. 60
0110 210-00858 *Reset Pedestal Pole (Trf Sig Ped Pole Stl) 1. 000 0. 000
EACH 1. 000 1,327.21
1,327. 21000 1. 000 1,327.21



CONTI D C20318

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 20318-BID ESTI MATE RUN 07/ 05/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0003 07:32:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 00865 *Reset Pedestrian Signal Head 2. 000 0. 000
EACH 0. 000 0. 00
125. 96000 0. 000 0. 00
0120 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
5, 878. 32000 0. 000 0. 00
0125 210-04010 Adj ust Manhol e 104. 000 52. 000
EACH 0. 000 0. 00
613. 89000 52. 000 31,922. 28
0130 210- 04050 Adj ust Val ve Box 90. 000 45. 000
EACH 0. 000 0. 00
310. 45000 45. 000 13, 970. 25
0135 212-00006 *Seedi ng (Native) 0. 040 0. 000
ACRE 0. 040 4,193. 20
104, 830. 00000 0. 040 4,193. 20
0140 212-00032 *Soi | Condi tioning 0. 040 0. 000
ACRE 0. 040 5,788.18
144, 704. 59000 0. 040 5,788.18
0145 212- 00050 *Sod 200. 000 0. 000
SF 0. 000 0. 00
5. 55000 0. 000 0. 00
0150 213-00067 *Rock Mul ch (Weed Free) 250. 000 0. 000
SF 0. 000 0. 00
14. 04000 0. 000 0. 00
0155 216- 00101 *Soi | Retention Bl anket (Straw Coconut) 195. 000 0. 000
(Phot odegr adabl e C a
Sy 192. 000 2,695. 68
14. 04000 192. 000 2,695. 68
0160 217-00020 *Her bi ci de Treat nent 60. 000 0. 000
HOUR 0. 000 0. 00
117. 57000 0. 000 0. 00
0165 240- 00000 *WIdlife Biologist 50. 000 41. 500
HOUR 0. 000 0. 00
104. 50000 41. 500 4,336.75



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20318-BID ESTI MATE RUN 07/ 05/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0003 07:32:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
97. 97000 0. 000 0. 00
0175 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
21. 88000 0. 000 0. 00
0180 250- 00010 *Envi ronnental Health and Safety Managenent 0. 000 0. 000
LS 0. 000 0. 00
5, 878. 32000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 50. 000 0. 000
TON 38. 930 2,710.31
69. 62000 38. 930 2,710.31
0190 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 387. 190 195. 490
TON 191. 700 36, 777. 65
191. 85000 387. 190 74, 282. 40
0195 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 14, 322. 970 1, 696. 980
TON 12, 625. 990 1, 210, 579. 92
95. 88000 14,322. 970 1,373, 286. 36
0200 411-10255 Enul sified Asphalt (Sl ow Setting) 4, 852. 000 557. 000
GAL 4,295. 000 15, 419. 05
3.59000 4, 852. 000 17, 418. 68
0205 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 45000 0. 000 0. 00
0210 608-00006 *Concrete Sidewal k (6 Inch) 801. 000 800. 000
SY 1. 000 72.82
72.82000 801. 000 58, 328. 82
0215 608-00010 *Concrete Curb Ranp 1, 300. 000 878. 000
SY 0. 000 0. 00
170. 55000 878. 000 149, 742. 90
0220 609-21010 *Curb and CQutter Type 2 (Section I-B) 97. 000 20. 000
LF 56. 000 1,294.72
23.12000 76. 000 1,757.12



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20318-BI D ESTI MATE RUN 07/ 05/ 2017
PRQJECT: STAO30A- 033 ESTI MATE NO 0003 07:32:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 2,165. 000 1, 965. 000
LF 0. 000 0. 00
27.98000 1, 965. 000 54, 980. 70
0230 610- 00030 *Medi an Cover Material (Concrete) 200. 000 198. 000
SF 0. 000 0. 00
22. 65000 198. 000 4,484.70
0235 612-00003  *Delineator (Type I11) 12. 000 0. 000
EACH 0. 000 0.00
40. 90000 0. 000 0. 00
0240 613- 00206 *2 Inch BElectrical Conduit (Bored) 240. 000 0. 000
LF 240. 000 10, 500. 00
43. 75000 240. 000 10, 500. 00
0245 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 0. 000
LF 60. 000 954. 60
15. 91000 60. 000 954. 60
0250 613-07000 *Pul | Box (Special) 10. 000 1. 000
EACH 9. 000 6, 205. 14
689. 46000 10. 000 6, 894. 60
0255 613-07002 *Type Two Pull Box 2.000 0. 000
EACH 1. 000 1, 020. 93
1, 020. 93000 1. 000 1, 020. 93
0260 613-07003 *Type Three Pull Box 2.000 0. 000
EACH 2.000 2,733.98
1, 366. 99000 2.000 2,733.98
0265 613-10000 *Wring 1. 000 0. 000
LS 1. 000 11, 605. 49
11, 605. 49000 1. 000 11, 605. 49
0270 614-00011 *Sign Panel (dass I) 85. 000 0. 000
SF 0. 000 0. 00
35. 62000 0. 000 0. 00
0275 614-00012 *Sign Panel (Oass I1) 32. 000 0. 000
SF 0. 000 0. 00
48. 82000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20318-BID ESTI MATE RUN 07/ 05/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0003 07:32:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
857. 58000 0. 000 0.00
0285 614-70150 *Pedestrian Signal Face (16) (Countdown) 1. 000 0. 000
EACH 0. 000 0. 00
938. 73000 0. 000 0. 00
0290 614-70336 *Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 431. 96000 0. 000 0. 00
0295 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 831. 05000 0. 000 0. 00
0300 614-72830 *Communi cati ons Cabi net 2.000 0. 000
EACH 0. 000 0. 00
30, 962. 12000 0. 000 0. 00
0305 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
1, 690. 51000 0. 000 0. 00
0310 614-72863 *Pedestrian Push Button Post Assenbly 48. 000 0. 000
EACH 0. 000 0. 00
1, 942. 42000 0. 000 0. 00
0315 614-72875 *Loop Detector Wre 5,514. 000 364. 000
LF 5, 150. 000 33, 475. 00
6. 50000 5,514. 000 35, 841. 00
0320 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 2.000 4, 203. 06
2,101. 53000 2.000 4,203. 06
0325 625-00001 *Construction Surveying (Hourly) 150. 000 74.500
HOUR 62. 500 11,838.13
189. 41000 137. 000 25,949. 17
0330 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 63, 045. 87
157, 614. 67000 1. 000 157, 614. 67



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20318-BI D ESTI MATE RUN 07/ 05/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0003 07:32:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 500
LS 0. 250 2,677.90
10, 711. 60000 0. 750 8,033.70
0340 627-00008 *Modi fi ed Epoxy Pavement Marking 86. 000 0. 000
GAL 0. 000 0. 00
125. 96000 0. 000 0. 00
0345 627-00011 *Pavenent Marking Paint (Waterborne) 454. 000 112. 000
GAL 0. 000 0. 00
50. 38000 112. 000 5, 642.56
0350 627-01010 *Preformed Pl astic Pavenent Marking (Type 1) (Inlaid) 14, 166. 000 0. 000
SF 0. 000 0. 00
14. 45000 0. 000 0. 00
0355 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 195. 000 0. 000
SF 0. 000 0. 00
18. 56000 0. 000 0. 00
0360 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 8, 952. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 06000 0. 000 0. 00
0365 630-00000  *Fl aggi ng 2, 000. 000 819. 500
HOUR 625. 750 20, 011. 49
31. 98000 1, 445. 250 46, 219. 10
0370 630-00003 *Uni formed Traffic Control 1, 450. 000 179. 000
HOUR 1, 023. 500 129, 554. 63
126. 58000 1, 202. 500 152, 212. 45
0375 630- 00004 *Traffic Control Vehicle 6. 000 0. 000
EACH 0. 000 0. 00
4,663. 47000 0. 000 0. 00
0380 630- 00007 *Traffic Control Inspection 50. 000 16. 000
DAY 14. 000 3,077.90
219. 85000 30. 000 6, 595. 50
0385 630-00012 *Traffic Control Managenent 60. 000 27.000
DAY 26. 000 38, 107. 16
1, 465. 66000 53. 000 77,679.98



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20318-BI D ESTI MATE RUN 07/ 05/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0003 07:32:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
99. 93000 0. 000 0.00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 12.000
EACH 9. 600 575. 62
59. 96000 21. 600 1,295.14
0400 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 25.500
EACH 20. 400 1, 766. 84
86. 61000 45. 900 3,975. 40
0405 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 1. 600 117. 25
73.28000 3. 600 263. 81
0410 630-80350 *Vertical Panel 38. 000 19. 000
EACH 15. 200 303. 85
19. 99000 34. 200 683. 66
0415 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 1. 200 1, 638. 88
1, 365. 73000 2.700 3, 687. 47
0420 630- 80359 *Portabl e Message Sign Panel 300. 000 111. 000
DAY 129. 000 9, 453. 12
73.28000 240. 000 17,587. 20
0425 630- 80360 *Drum Channel i zi ng Devi ce 54. 000 27.000
EACH 21. 600 719. 50
33.31000 48. 600 1, 618. 87
0430 630-80380 *Traffic Cone 300. 000 142.500
EACH 114.000 759. 24
6. 66000 256. 500 1,708. 29
0435 630-85041 *Mobi | e Attenuat or 120. 000 39. 000
DAY 54. 000 44, 969. 04
832. 76000 93. 000 77,446. 68
0440 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20318-BI D ESTI MATE RUN 07/ 05/ 2017
PRQIECT: STA030A- 033 ESTI MATE NO 0003 07:32:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70012 F/ A Asphalt Pavenent |ncentive 58, 894. 060 0. 000
F A 58, 894. 060 58, 894. 06
1. 00000 58, 894. 060 58, 894. 06
0455 700-70016 F/ A Fuel Cost Adjustnent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70019 F/ A Asphalt Cenent Cost Adjustnent 20, 000. 000 0. 000
F A 5, 247.760 5,247.76
1. 00000 5, 247.760 5,247.76
0470 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
F A 312. 000 312. 00
1. 00000 312. 000 312.00
0475 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70060 F/ A Adjust WUilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70310 F/ A Landscapi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20318-BI D ESTI MATE RUN 07/ 05/ 2017
PRQIECT: STA030A- 033 ESTI MATE NO 0003 07:32:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700- 70595 F/ A DRB On-Demand Commi ttee 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0560 614-72896 Inst Intersect Detect Sys (Canera) 1. 000 0. 000
EACH 1. 000 1,497. 30
1, 497. 30000 1. 000 1,497. 30

CAT 0200 CURRENT AMI $ 4,003,689.64$% 1,974,083.19% 2,980, 092.38
CAT NOO300 STRUCTURES

0505 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 509. 000 1,474.000
SY 0. 000 0. 00
6. 05000 1, 474.000 8,917.70
0510 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 53. 000 53. 000
SY 0. 000 0. 00
341. 71000 53. 000 18, 110. 63
0515 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
569. 96000 0. 000 0. 00
0520 515-00120 *Wat er proof i ng (Menbr ane) 1, 470. 000 1, 470. 000
SY 0. 000 0. 00
17. 15000 1, 470. 000 25, 210. 50
0525 601-03057 *Concrete Olass DR 5. 900 5. 900
CcY 0. 000 0.00
1, 880. 08000 5. 900 11, 092. 47
0530 601-06150 *Concrete (Patching) 207. 000 207. 000
SF 0. 000 0. 00
199. 22000 207. 000 41, 238. 54
0535 601-51007 *Gal vani ¢ Anodes (Install Only) 195. 000 195. 000
EACH 0. 000 0. 00
13. 19000 195. 000 2,572.05
0540 602- 00000 *Rei nf orcing Steel 285. 000 285. 000
LB 0. 000 0. 00
3. 96000 285. 000 1, 128. 60

CAT 0300 CURRENT AMI  $ 108,482.24 % 0.00$ 108, 270. 49



CONTI D: C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20318-BI D ESTI MATE RUN 07/ 05/ 2017
PRQJECT: STA030A- 033 ESTI MATE NO. 0003 07:32:13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
30, 417. 03000 1. 000 30, 417. 03
0550 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27, 758. 72000 1. 000 27,758.72
0555 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 632. 87000 1. 000 1, 632. 87
CAT 0400 CURRENT AMI  $ 59, 808. 62 $ 0.00$ 59, 808. 62

PRQJECT TOTAL CURRENT AMI $ 4,171,980.50$% 1,974,083.19$ 3,148, 171.49



